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LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING

825 Jadwin/Room 244E
Hanford, Washington

December 4, 2003

11:45 a.m. to 12:15 p.m.

Agenda

I. Approval of October 30, 2003 Liquid Processing And Canister Storage Project
Meeting Minutes (Ecology/DOE-RL/FH)

II. Operational Status

III. Project Specific Issues
A. Delisting Petition
B. LERF Groundwater
C. PCB Path fonvard
D. Status of Permit Revisions
E. 310/340 Status
F. ST4502 Permit Status

N. General Discussions
A. Status of Applicable Milestones

V. Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING MINUTES

Project Managers Meeting
825 Jadwin/Room 244B
Hanford, Washington

December 4, 2003

I. Approval of October 30, 2003 Liquid Processing and Canister Storage Project Meeting
Minutes (Ecology/DOE-RL/FH)

II. Operational Status (Roger Szehneczka FH)
A. LIQUID EFFLUENT RETENTION FACILITY (LERF)

Waste Inventory (11/11/03)
•	 Basin 42 - Liquid Level: 2.9 or 0 Mgal
•	 Basin 43 - Liquid Level: 19.7 or 6.4 Mgal
•	 Basin 44 - Liquid Level: 17.4 ft or 53 Mgal

6 tanker shipments received during October:
•	 1000 gallons purge water to Basin 43

8000 gallons from 105-KW Basin to Basin 44
8000 gallons from 105-KW Basin to Surge Tank

•	 7000 gallons leachate from Mixed Waste Burial Trench to Surge Tank

EFFLUENT TREATMENT FACILITY (ETF)
•	 RCRA campaign completed, preparing ETF to process Basin 43

200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDF)
•	 Receiving wastewater at about 5 gpm

300 AREA TREATED EFFLUENT DISPOSAL FACILITY (310 TEDF)
•	 TEDF continues in normal operations

ffi.	 Project Specific Issues
A. Delisting Petition

1.	 Kathy Conaway (Ecology) reported that Ecology is in the process of
finalizing the delisting petition.

B. LERF Groundwater
1.	 Fred Jamison (Ecology) is waiting for a response from the attorney, who

has been in Washington D.C.



C. PCB Path Forward
1.	 Jeannette Hyatt (1711) reported that EPA has been provided the information

it requested, and that approval of the RBDA for treatment and storage of
the K-Basin PCB waste is anticipated by next the PMM.

D. Status of Permit Revisions
1.	 Roger Szehneczka reported that a draft package of the quarterly permit

modifications was provided to Ecology today.
E. 310/340 Status

1.	 Jeannette Hyatt reported that approval of a revised air operating pern it
(AOP) for the 340 stack, which is being closed, has been submitted to
Department of Health (DOH). In order for the revision to be considered a
minor change, the in-force notice of construction (NOC) and appealed
NOC were closed, and a response is expected from the DOH that the
NOCs are closed.

F. ST4502 Permit Status
1.	 Roger Szehmeczka reported that the addendum to the permit was

submitted to Ecology for review. FH is considering other minor changes
to the permit that may be requested, such as relief from sampling during
low flow periods (less than 10 GPM).

IV.	 General Discussions
A. Status of Applicable Milestones

1.	 There was no discussion.
B. 1.	 Kathy Conaway reported that Ecology and EPA are discussing a resolution

regarding the spill that occurred at the LERF facility on October 8 ; 2003,
mixing RCRA and CERCLA waste water.

V.	 Status of Actions (report attached)
A.	 709 -- The status is unchanged.

VI. New Action Items
A.	 No new action items.

VII. Next Project Managers Meeting
A.	 The next meeting was scheduled for January 22, 2004.



Environmental Request Information System
Task Status Report

Group by Facility
Filtered on: Status = Open; Category = PMM

OPEN TASKS

Task ID: 709	 Task Lead: Ecology,	 Continue to determine options for groundwater monitoring at

LERF.
Waste Management ProjectlLiquids Processing & Capsule Storage	 POC: Szelmec zka, Roger

Category:	 PMM
Open Date: 11130/2000	 -

Due Date:	 2/15/2001	 -

Closed

Description Continue to determine options for groundwater monitoring at LERF.

Date	 Status

12/4/2003	 Status is unchanged.
1013012003	 Ecology will provide an update at the next PMM.
101212003	 Status is unchanged.
828/2003	 Currently at state AG office.
7124120030 3	 Currently at state AG office.
6/19/2003	 No change in status.
5/22/2003	 No change in status.
4/1/2003	 The conditions being prepared by Ecology will be forwarded following completion of legal review.
2127/2003	 No change.
1/30/2003	 Ecology is working on the draft permit conditions and conducting internal reviews.
11/21/2002 RL submitted the supplemental information. Ecology has requested additional details.
10/17/2002 RL is reviewing the information to be provided to Ecology.
8/22/2002	 The proposal was submitted. Ecology plans to respond by 8/30.	 -
72512002	 RL will submit an alternative proposal by 8/1/02.
6/27/2002 - RL will satisfy the commitments of the June 17 letter.	 -
5/23/2002	 Kathy Conaway will set up a meeting with Dave Bartus (EPA) to re-establish the schedule 	 -
42512002	 Kathy Conaway will provide a status on the proposal review.
2282002	 Waiting for resolution 	 -
2/24/2002	 Transmitted proposed plan -- received partial rejection from Ecology.
1/31/2002	 Discussions continued thru December and January and included development of altemative plans.
11/292001 Discussions continued through November.
9/27/2001	 The next workshop is scheduled for 1014.
8/302001	 The next workshop is scheduled for September 12 at Ecology.
628/2001	 Meetings are currently being held and action is ongoing.
5132001	 Kevin Leary (RL) and Jamie Granger (FH) willset up a meeting date for developing a leachate monitoring

Sampling Analysis Plan (SAP) and will provide an agenda.
3/2212001	 Letters regarding groundwater monitoring have been submitted to the administrative record.
2/222001	 FH completed the 2115/01 deliverable. Workshop scheduled for March 14, 2001.
125/2001	 FH received a letter from Ecology in regards to groundwater monitoring.
1228/2000 RL/FH owes Ecology a follow-on discussion of items.- These need to come in as written proposals for

Ecology to respond to.
12/19/2000 Kathy Conaway reported that there were some discussions about LERF Groundwater during the McCoy

training held on December 7, 2000. A meeting/tour to discuss LERF Groundwater and view the facility will
occur on 1221100.
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